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INTRODUCTION

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project
and the state toll bridge seismic retrofit program projects. Comprised of the Caltrans Director, the Bay Area
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and
approving significant change orders and claims in excess of $1 million (as defined by the committee) and
preparing project reports.

AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as
under the direct oversight of the TBPOC. The Toll Bridge Seismic Retrofit Program includes:

Toll Bridge Seismic Retrofit Projects Seismic Safety Status

San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Construction
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
Eastbound Carquinez Bridge Seismic Retrofit Complete
Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA. While the rest of the projects in
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will
continue to report on their progress as an informational item. The RM1 program includes:

RM1 Projects Open to Traffic Status

New Benicia-Martinez Bridge Construction
1927 Carquinez Bridge Demolition Construction
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Construction
Interstate 880/State Route 92 Interchange Reconstruction Design
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westbound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open

This report focuses on identifying critical project issues and monitoring project cost and schedule performance
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of
the Streets and Highway Code.
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Toll Bridge Seismic Retrofit Program—Cost ($Millions)
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Within Approved Current Schedule and Budget

Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation

@ Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming

Note: Details may not sum to totals due to rounding effects.

AB 144/ Current
SB 66 Approved CostTo At-
Work Budget Approved Budget Date Cost Completion Cost
Project Status (07/2005) Changes (07/2006) (07/2006) Forecast* Variance Status
a b c d e=c+d f g h=g-e i
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 959.4 439.7 977.1 17.7
Capital Outlay Construction
Skyway Construction 1,293.0 1,293.0 1,042.9 1,293.0
SAS E2/T1 Foundations Construction 3135 3135 151.2 3135
SAS Superstructure Construction 1,753.7 1,753.7 70.7 1,767.4 13.7
YBI Transition Structures Design 299.3 299.3 318.5 19.2
Oakland Touchdown (OTD) 283.8 283.8 272.7 (11.1)
* OTD Submarine Cable Advertise 9.6
* OTD No. 1 (Westbound) Design 196.7
* OTD No. 2 (Easthound) Design 62.0
* OTD Electrical Systems Design 44
YBI South/South Detour DgSignl 1319 1319 341 1337 18
onst
Existing Bridge Demolition Design 239.2 239.2 222.0 (17.2)
Stormwater Treatment Measures Construction 15.0 15.0 2.3 15.0
East Span Completed Projects 90.3 90.3 89.2 90.3
Right-of-Way and Environmental Mitigation 724 724 38.8 724
Other Budgeted Capital 351 35.1 0.7 11.0 (24.1)
Total SFOBB East Span Replacement Project 5,486.6 5,486.6 1,869.6 5,486.6
SFOBB West Approach Replacement Construction
Capital Outlay Support 120.0 120.0 80.2 120.0
Capital Outlay Construction 309.0 309.0 198.4 309.0
Total SFOBB West Approach Replacement 429.0 429.0 278.6 429.0
Richmond-San Rafael Bridge Retrofit Construction
Capital Outlay Support 134.0 134.0 1254 127.0 (7.0)
Capital Outlay Construction 780.0 780.0 663.8 698.0 (82.0)
Total Richmond-San Rafael Bridge Retrofit 914.0 914.0 789.2 825.0 (89.0)
Program Completed Projects Complete
Capital Outlay Support 219.8 219.8 219.4 219.8
Capital Outlay Construction 705.6 705.6 698.0 705.6
Total Program Completed Projects 925.4 925.4 917.4 925.4
Miscellaneous Program Costs 30.0 30.0 245 30.0
Program Contingency 900.0 900.0 989.0 89.0
Total Toll Bridge Seismic Retrofit Program 8,685.0 8,685.0 3,879.3 8,685.0

* Cost forecasts are as of June 30, 2006. Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis

assessments for the TBSRP Projects and the TBSRP Quarterly Reports.
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Toll Bridge Seismic Retrofit Program—Schedule

AB 144/ Project
SB 66 Complete Project
Project Current Complete
Complete Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance Schedule
Project (07/2005) (Months) (07/2006) (07/2006) (Months) Status Remarks
a b c d=b+c e fze-d g h

SFOBB East Span Replacement Project

Skyway Apr 07 8 Dec 07 Dec 07 - A schedule extension due to hinge
pipe beam fabrication, service
platforms electrical appurtenances,
polyester concrete, etc., has been
approved by the TBPOC.

See page 11.

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08

SAS Superstructure Mar 12 12 Mar 13 Mar 13 - Contract executed on May 3, 2006.
See Note.

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 - In March 2006, the TBPOC
approved the split of the YBI
contract into three contracts.
Schedules and estimates for the
split contracts are being developed
See page 22.

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14

» OTD Submarine Cable nfa Jul 07 Oct 07 3 Advertise date postponed pending
execution of cooperative agreement
with City of San Francisco.

* OTD Westbound n/a Jul 09 Oct 09 3 Advertise date postponed to provide
additional time for utility
coordination and contract formation.

» OTD Easthound n/a Nov 14 Nov 14 - See Note.

YBI South/South Detour Jul 07 - Jul 07 TBD TBD o Schedule is being assessed.
Forecast completion date is TBD.
See page 19.

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 - See Note.

Stormwater Treatment Measures Mar 08 - Mar 08 May 07 (20) Forecast based on actual award
date and duration in contractor's
A+B bid.

Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 - See Note.

Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 - See Note.

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09

Richmond-San Rafael Bridge

e Seismic Retrofit Aug 05 - Aug 05 Oct 05 2 Seismic retrofit completed July 29,

2005. Formal acceptance of this
contract on October 28, 2005.

* Public Access Project nfa - Dec 06 May 07 5 Project delayed due to NOAA
Fisheries permit issues. Impact to
be mitigated in part. See page 28.

Note: Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline
schedule due to Addenda #5 and #7 on the SAS Superstructure contract.
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Current
BATA Approved Cost To At-
Budget Approved Budget Date Cost Completion Cost
Project Work Status (07/2005) Changes (07/2006) (07/2006) Forecast* Variance Status
a b c d e=c+d f g h=g-e |

New Benicia-Martinez Bridge Project Construction

Capital Outlay Support 157.1 24.8 181.8 153.8 181.8

Capital Outlay Construction 861.6 143.1 1,004.7 851.4 1,004.7

Capital Outlay Right-of-Way 20.4 (0.2) 20.3 12.2 20.3

Project Reserve 20.8 353 56.2 56.2

Total New Benicia-Martinez Bridge Project 1,059.9 203.1 1,263.0 1,017.4 1,263.0
Carquinez Bridge Replacement Project Construction

Capital Outlay Support 124.4 (1.2 123.3 116.7 1232 0.1

Capital Outlay Construction 381.2 3.3 384.5 359.5 384.3 0.2)

Capital Outlay Right-of-Way 10.5 10.5 9.9 10.5

Project Reserve 12.1 (2.2) 9.9 10.2 0.3

Total Carquinez Bridge Replacement Project 528.2 528.2 486.1 528.2
Richmond-San Rafael Bridge Deck Overlay .
Rehabilitation Construction

Capital Outlay Support 8.0 (3.5) 45 2.0 45

Capital Outlay Construction 16.9 3.6 20.5 20.5

Project Reserve 0.1 (0.2)
1-880/SR-92 Interchange Reconstruction Design ([

Capital Outlay Support 28.8 28.8 29.1 51.7 229

Capital Outlay Construction 94.8 94.8 1225 217

Capital Outlay Right-of-Way 9.9 9.9 7.7 12.4 25

Project Reserve 0.3 0.3 9.7 9.4

Total I-880/SR-92 Interchange Reconstruction 133.8 133.8 36.8 196.3 62.5
Program Completed Projects Complete

Capital Outlay Support 54.0 (0.5 53.5 54.0 55.4 19

Capital Outlay Construction 307.5 (2.2) 306.5 291.7 296.8 9.7)

Capital Outlay Right-of-Way 1.7 1.7 0.5 0.8 (0.9

Project Reserve 25 1.6 4.1 1.8 (2.3)

Total Program Completed Projects 365.7 365.7 346.2 354.8 (20.9)
Total Regional Measure 1 Program 2,112.6 203.1 2,315.7 1,888.5 2,367.3 51.6

Within Approved Current Schedule and Budget

Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation

@ Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming

Note: Details may not sum to totals due to rounding effects.

* Cost forecasts are as of June 30, 2006. Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis
assessments for the TBSRP Projects and the TBSRP Quarterly Reports.
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Project
BATA Complete Project
Project Current Complete
Complete  Approved Approved  Schedule  Schedule
Baseline  Changes  Schedule  Forecast Variance  Schedule
Project (07/2005)  (Months)  (07/2006) (07/2006)  (Months) Status Remarks
a b c d=b+c e f=e-d g h
New Benicia-Martinez Bridge Project
* New Benicia-Martinez Bridge Dec 07 - Dec07  Dec07 -
* |1-680/I-780 Interchange Replacement Dec 07 - Dec 07 Feb 08 2 Final electrical work to be
completed after Bridge
Open to Traffic. See
page 41.
. Open to Traffic Date Dec 07 = Dec 07 Dec 07 =
1927 Carquinez Bridge Demolition Project ~ Dec 07 Dec07  Dec07
Richmond-San Rafael Bridge Deck Jan 07 - Jan07  Jan 07 -
Overlay Rehabilitation
-880/SR-92 Interchange Reconstruction Nov 10 - Novi0  Junll 7 Delay in the procurement
of right-of-way is
impacting the

cost/schedule for this
project. See page 46.
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Highlights of Project/Program Activities and TBPOC Actions
for August 2006

Toll Bridge Seismic Retrofit Program
SFOBB East Span Seismic Replacement

4 Caltrans has reached settlement on various issues with the Contractor on the Skyway contract, which
includes a time extension of 220 working days, equivalent to a revised contract completion date of
December 2007; this settlement has been approved by the TBPOC. The Stockton pre-cast yard has
completed casting all segments for this contract. (See pages 10 and 11).

¢ The transfer of steel from the previous steel fabricator on the Yerba Buena Island (YBI) South South
Detour (SSD) contract, Shanghai Grand Towers, Ltd., to the new fabricator, Dongkuk S&C of South
Korea, has been completed (See page 18).

¢ The Oakland Touchdown (OTD) Submarine Cable Replacement contract was advertised for bid on
July 31, 2006 (See page 22).

4 OnJuly 18, 2006, Zhenhua Port Machinery Company, Ltd., (ZPMC), signed the contract with
American Bridge Fluor Enterprises, Inc., a Joint Venture (ABF) to fabricate major steel elements as
part of the Self-Anchored Suspension (SAS) Superstructure contract. (See page 14).

Other Toll Bridges
4 The demolition of Frames 7U (South) and 8U (South) on the West Approach Replacement Project is
now scheduled for September 1-5, 2006, involving the closing of the lower deck and the availability of
24-hour BART service during this time period (See page 24).
Regional Measure 1 Program

New Carquinez Bridge Project

4 An additional complete bridge unit, Unit 2, has been demolished on the 1927 Carquinez Bridge
Demolition contract (See page 42).

Richmond-San Rafael Bridge Deck Overlay Project

¢ Construction work began on August 2, 2006 on the Richmond-San Rafael Bridge Deck Overlay
Project by California Engineers and Constructors (See page 44).



ToLL BRIDGE PROGRAM OVERSIGHT COMMITTEE MONTHLY PROGRESS REPORT AUGUST 2006

PROJECT / CONTRACT REPORTS

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
Summary

- Skyway Contract

- Self-Anchored Suspension (SAS) Superstructure Contract

- Self-Anchored Suspension (SAS) E2/T1 Foundations Contract
Yerba Buena Island (YBI) South/South Detour Contract
Other Major Contracts

Other Contracts and Related Project Work

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project

Richmond-San Rafael Bridge Seismic Retrofit Project
Other Completed Seismic Retrofit Projects
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary

Project Description: The East Span will be seismically retrofitted through the complete replacement of the
existing span. The remaining effort for this project consists of the following contracts: Skyway—construction
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS)
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South
Detour—design and construction of a temporary double-deck bypass structure that will detour traffic to the
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the
skyway to the at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936
SFOBB East Span structure after the construction and placement of traffic onto the new East Span.

SFOBB East Span Replacement Cost Summary ($Millions)
AB 144/ Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
.a b . c d=b+tc e f  g=f-d |
Capital Outlay Support 959.4 - 959.4 439.7 977.1 17.7
Capital Outlay
Skyway 1,293.0 - 1,293.0 1,042.9 1,293.0
SAS Superstructure 1,753.7 - 1,753.7 70.7 1,767.4 13.7
SAS E2/T1 Foundations 3135 - 3135 151.2 3135
YBI Structures 299.3 - 299.3 - 3185 19.2
Oakland Touchdown (OTD) 2838 - 283.8 - 272.7 (11.1)
* OTD Submarine Cable - 9.6
* OTD No. 1 (Westhound) - 196.7
* OTD No. 2 (Eastbound) - 62.0
* OTD Electrical Systems - 44
YBI South/South Detour 1319 - 1319 341 1337 18
Existing Bridge Demolition 239.2 - 239.2 - 222.0 (17.2)
Stormwater Treatment Measures 15.0 - 15.0 23 15.0
East Span Completed Projects 90.3 - 90.3 89.2 90.3
Right-of-Way and Environmental 72.4 - 724 38.8 724
Other Budgeted Capital 35.1 - 35.1 0.7 11.0 (24.)
TOTAL 5,486.6 - 5,486.6 1,869.6 5,486.6

Note: Details may not sum to totals due to rounding effects.

Yerba Buena Self Anchored Galland
Island Suspension
Transition Span

Skywa
4 i Touchdown

SFOBB East Span Replacement Project
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SFOBB East Span Replacement Schedule Summary

AB 144/SB 66 Contract Contract
Contract Complete Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (07/2006) (07/2006) (Months)
Skyway April 2007 8 December 2007 December 2007 -
YBI South / South Detour* July 2007 July 2007 TBD TBD
Stormwater Treatment Measures March 2008 March 2008 May 2007 (10)
SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 -
SAS Superstructure March 2012 12 March 2013 March 2013 -
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 -
Oakland Touchdown (OTD) November 2013 12 November 2014 November 2014
*OTD Submarine Cable nfa July 2007 October 2007
*OTD No. 1 (Westbound) nfa July 2009 October 2009
*OTD No. 2 (Eastbound) n/a November 2014 November 2014
YBI Transition Structure* November 2013 12 November 2014 November 2014
Existing Bridge Demolition* September 2014 12 September 2015 September 2015

* Contract schedules being further assessed due to changes in SAS schedule.

Project Status: Construction is currently ongoing on the Skyway, YBI South/South Detour, SAS E2/T1
Foundations and Stormwater Treatment Measures contracts. Contracts in design include the Oakland
Touchdown (OTD) Westbound, OTD Eastbound, and the YBI Transition Structure Contract, and Existing
Bridge Demolition contract. The OTD contracts have been split and design of each contract is proceeding per
its schedule requirements. The OTD Submarine Cable Contract was advertised for bids on July 31, 2006. The
TBPOC has authorized the split of the YBI Transition Structures (YBITS) contract into three separate contracts,
and, in May 2006, approved a plan to continue with the current alignment for the YBITS, and the current plan
for a double-decked eastbound and westbound South/South Detour (SSD). Design work on the Existing Bridge
Demolition contract is currently on hold.

SAS contract addenda extended the SAS contract by a total of 12 months but also provided for an early
completion incentive. There has been a like impact to the Westbound and Eastbound Open to Traffic dates, and
the completion of the OTD, YBI Transition Structure, and the Existing Bridge Demolition contracts. The East
Span corridor cost and schedule forecast does not assume achievement of the early completion incentive that
was also part of Addendum #7; however, schedule planning of the future construction contracts continues
assuming that the SAS early completion is achieved to ensure that they will not impact bridge opening in that
event.

Project Issues: Caltrans, BATA, and CTC are working as a single team to mitigate the impact of the various
cost and schedule risks that have been identified (to include an 80 percent probability of a 21-month extension
of the SAS contract completion) through risk response actions, such as implementation of the fabrication action
and solution team (FAST), the campus concept for integrating supplier/fabricator/Caltrans teams, and a review
of the COS resources that can mitigate many of the delay-causing possibilities. These and other proactive
approaches to reduce risk impact and to retire risk issues as early as possible will continue throughout the life of
the SFOBB East Span Project.

Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span
contracts.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

10

P SKYWAY CONTRACT

Contract Description: The Skyway contract constructs two parallel pre-cast concrete approach spans from
Oakland to the self-anchored suspension span near Yerba Buena Island.

Skyway Cost Summary ($Millions)

AB 144/ Current
SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
b c d=b+c g=f-d
East Span - Skyway
Capital Outlay Support 197.0 - 197.0 1433 197.0
Capital Outlay Construction 1,293.0 - 1,293.0 1,042.9 1,293.0
TOTAL 1,490.0 - 1,490.0 1,186.2 1,490.0

Note: Details may not sum to totals due to rounding effects.

Skyway Schedule Summary
AB 144/SB 66 Contract Complete
Contract Completion Approved Current Approved Contract Complete Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract 07/2005 Months 07/2006 07/2006 Months

East Span - Skyway April 2007 8 December 2007 December 2007

Contract Status: The Skyway contract is currently in construction and is 92% complete as of July 20, 2006.
The foundation work is complete with the exception of installing fenders around six of the pier footings. Two
fenders have been completed. The fender work began in late January 2006 and is scheduled to be completed by
September 2006. The pier tables are now 100% complete with the final work performed in early June 2006.
The eastbound structure is 100% complete with the erection of all segments, while the westbound structure has
erected 194 of the 226 segments (86%) with 32 segments remaining to be erected. A total of 420 segments
(93%) have been installed to date. Erection activities are underway at Pier 5W and Pier 10W (refer to diagram
on page 13). The westbound orthotropic box girder is scheduled for erection in September 2006. Bike path
cantilever beam installation is 98% complete and the installation of the panel segments is currently 51%
complete. The Stockton pre-cast yard has cast 100% (452) of the segments for this contract. The hinge pipe
beams at hinge CW were installed, while hinge BW pipe beams are scheduled for November 2006.
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Contract Issues:

Issue Mitigating Action

KFM issued 15 NOPC's on behalf of USI for welding USI continues fabrication of the SOBG with continued inspection by the Department. All
issues related to the fabrication of the Steel Orthotropic NOPC's filed were recommended to be heard by the Dispute Resolution Board.
Box Girders (SOBG).

An eight-month schedule extension is forecast as a result An overall settlement has been reached with the Contractor to resolve all the cost and
of issues which affect the controlling operations, to include schedule impacts posed by these issues. A time extension of 220 working days, extending

hinge pipe beam fabrication, service platforms, electrical the project completion date to December 2007 has been approved by the TBPOC. The
appurtenances, polyester concrete overlay, modular joints change in schedule to the Skyway contract is not expected to delay the overall open-to-traffic
and other tasks to be completed. date for the East Span Replacement project, nor is the cost associated with this settlement

expected to impact the overall budget for the Skyway contract or the project.

Recent TBPOC Actions: In July 2006, the TBPOC approved a strategy for finalizing settlement with the
Contractor on the various issues mentioned above. In August 2006, the TBPOC approved Contract Change
Order (CCO) # 200, Skyway Contract; Overall Settlement of Outstanding Issues, in the amount of $94.4
million, and an associated change in the contract completion date of December 2007.

Contract Photographs

Cantilever at 6W. DB General Installing HPB CW - South

11
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Contract Photographs Cont’d.

HPB CW - South Inserted into the Skyway Installing HPB CW - North

TS 7

" -

Installing HPB CW - South

Prep of Erection Device (ED) for Westbound Orthotropic Tub

o Preparation for the Orthotropic Box Girder
Lift with Temp Tower
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P SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature
tower span between the skyway and the Yerba Buena Island transition structure. Work on the SAS bridge has
been split between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation
(under construction), and the SAS W2 Foundation (completed).

SAS Superstructure Cost Summary ($Millions)

Current

AB 144/ Approved Cost

SB 66 Budget  Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
a B c d=b+c e f g=f-d

East Span - SAS Superstructure

Capital Outlay Support 214.6 - 214.6 22.3 214.6
Capital Outlay Construction 1,753.7 - 1,753.7 70.7 1,767.4 13.7
TOTAL 1,968.3 - 1,968.3 93.0 1,982.0 137

Note: Details may not sum to totals due to rounding effects.

SAS Superstructure Schedule Summary
AB 144/SB 66 Contract Complete

Contract Completion Approved Current Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
| Contract 07/2005 Months 07/2006 07/2006 Months
East Span - SAS March 2012 12 March 2013 March 2013
Superstructure

Contract Status: The contract is 5% complete as of July 20, 2006. The Contractor, American Bridge Fluor
Enterprises, Inc., a Joint Venture (ABF), continued setting-up trailers for the field office and working drawing
campus on Pier 7. Development of various administrative submittals, including baseline schedule, has started.
Contractor is finalizing agreements with manufacturers, fabricators, suppliers and subcontractors, and signed a
steel fabrication subcontract with Zhenhua Port Machinery Company (ZPMC), of Shanghai, China, on July 18,
2006.

The forecast $13.7 million increase in construction costs on the SAS contract from the approved budget
reflects actions taken to encourage additional bidders for the contract.

Contract Issues:

Mitigating Action
Caltrans' Toll Bridge Seismic Retrofit Program Manager and Caltrans and BATA are working together to set up facilities and to
East Span Replacement Project Manager has visited the organize resources that will ensure an effective Owner's presence in
ZPMC steel fabrication facilities in China and have identified the steel fabrication shops.

the need for additional resources to monitor that work.




ToLL BRIDGE PROGRAM OVERSIGHT COMMITTEE MONTHLY PROGRESS REPORT AUGUST 2006

Recent TBPOC Actions: None.

Contract Photographs

SAS Superstructure Artist Rendition View of the Western End of the Skyway Contract that will
Connect with the Future SAS Contract.

15




AUGUST 2006

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

P SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main
tower foundation at T1 and the adjacent east foundation at E2.

SAS E2/T1 Foundations Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost
Approved Cost To Date Forecast
Contract Changes (07/2006) 07/2006 Variance
a c e f g=f-d
East Span - SAS E2 / T1 Foundations
Capital Outlay Support 52.5 - 52.5 12.7 525
Capital Outlay Construction 3135 - 3135 151.2 3135
TOTAL 366.0 - 366.0 163.9 366.0

Note: Details may not sum to totals due to rounding effects.

SAS E2/T1 Foundations Schedule Summary

AB 144/SB 66 Contract Complete
Contract Completion Approved Current Approved Contract Complete Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (07/2006) (07/2006) (Months)

East Span - SAS E2 / T1 Foundations June 2008 (©)] March 2008 March 2008

Contract Status: The contract status is 43% complete as of July 20, 2006. The drilling operations for T1 piles
are in progress. Pile driving for the E2 piles is also in progress with 4 piles complete (with tops) out of the 16
E2 piles. Fabrication of the permanent steel casings for the CIDH piles at T1 is approximately 2% complete.
Fabrication of steel pile top sections for CISS piles at E2 are 60% complete. Fabrication of the T1 footing box
is approximately 30% complete. Fabrication of the E2 footing frame is approximately 95% complete.
Fabrication of the E2 cofferdam is also in progress.

Contract Issues:

Issue Mitigating Action
KFM has indicated that the E2/T1 fabrication schedule is being The State is being protected from further exposure to the cost and
delayed due to the negative affect of the fabrication delays of schedule risk of this issue through the parallel issuance of two CCO’s;
the hinge pipe beams on the Skyway Contract. #200 on the Skyway contract, and CCO #44 on the E2/T1 contract,

which provides that “No additional compensation will be provided for
impacts resulting from fabrication work from the Skyway project.” The
latter CCO also provides that it represents a “no cost’ change to the
State.

Recent TBPOC Actions: None.

16



ToLL BRIDGE PROGRAM OVERSIGHT COMMITTEE

MONTHLY PROGRESS REPORT AUGUST 2006

Project Photographs

Preparation for Pile Driving at E2 Foundation

Top Half of Piles Welded to Bottom Half at E2
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» YERBA BUENA ISLAND (YBI) SOUTH/SOUTH DETOUR CONTRACT

Contract Description: The Yerba Buena Island (YBI) South/South Detour (SSD) Contract constructs a
temporary detour from the YBI tunnel to the existing east span of the Bay Bridge. This detour maintains traffic
on the existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the
existing tunnel.

YBI South/South Detour Cost Summary ($Millions)
AB 144/ Current

SB 66 Approved Cost

Budget Approved Budget Cost ToDate  Forecast
Contract (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
a b c d=b+c e f g=f-d

YBI South/South Detour

Capital Outlay Support 29.5 - 29.5 16.1 29.5
Capital Outlay Construction 131.9 - 1319 34.1 133.7 18
TOTAL 1614 - 161.4 50.2 163.2 18

Note: Details may not sum to totals due to rounding effects.

YBI South/South Detour Schedule Summary
AB 144/SB 66 Contract Complete
Contract Completion Approved Current Approved Contract Complete  Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract 07/2005 Months 07/2006 07/2006 Months

YBI South / South Detour * July 2007 - July 2007 TBD TBD

* Contract schedule under assessment. See Contract Issues below.

Contract Status: The contract work is 37% complete as of July 20, 2006. The contract is performance based,
whereby the Contractor is responsible for both designing and constructing the detour structures. To minimize
impacts to the traveling public due to the current SAS schedule, portions of work have been suspended. This
schedule is being evaluated; see Contract Issues.

The suspension of the viaduct detour segment has necessitated additional design enhancements to allow it to
stand in place alone for a longer duration and to improve seismic safety. The transfer of steel from the
fabricator, Shanghai Grand Towers, Ltd. to Dongkuk S&C of South Korea has been completed. Shop drawings
for the Viaduct structure are currently in progress. Concurrently, Dongkuk S&C is in the process of preparing
the Welding Quality Control Plan for approval.
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Contract Issues:

Issue \ Mitigating Action
Delay to the SAS contract due to re-advertising and The TBPOC approved a plan to continue with the currently programmed SSD structure
Addenda #5 and #7 to the SAS contract has impacts on (see Recent TBPOC Actions below). Various options concerning contract scope and
the South/South Detour Contract. schedule are being considered to efficiently complete this contract while integrating any

future SAS schedule revisions.

The amount of contract delay is subject to analysis by Caltrans and negotiation with the
Contractor. The projected delay to the project is not expected to delay the overall open-
to-traffic date for the East Span Replacement project, but is likely to have a significant
impact to the SSD contract completion date.

Recent TBPOC Actions: In May 2006, the TBPOC approved a plan to continue with the currently
programmed double-decked eastbound and westbound SSD.

Contract Photographs

Aerial View of SSD Aerial View of SSD

SSD Construction SSD Slope Protection
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OTHER MAJOR CONTRACTS

Contract Description: Caltrans is currently designing a number of other major construction contracts that will
be necessary prior to opening the new east span, including the Oakland Touchdown and the YBI Transition
Structure. Following opening of the new bridge, the existing bridge will be removed with the Bridge
Demolition contract.

Other Major Contracts Cost Summary ($Millions)
AB 144/
SB 66
Budget
(07/2005)

Current
Approved
Budget
(07/2006)

Cost
Forecast
(07/2006)

Approved Cost To Date

Changes

Variance

Contract

20

A

Capital Outlay Support 23838 238.8 36.3 256.5 17.7
Capital Outlay Construction
YBI Transition Structure 299.3 299.3 3185 19.2
Oakland Touchdown 2838 283.8 272.7 (11.1)
* OTD Submarine Cable 9.6
*OTD No. 1 (Westbound) 196.7
*OTD No. 2 (Eastbound) 62.0
* OTD Electrical Systems 4.4
Existing Bridge Demolition 239.2 239.2 222.0 (17.2)
Stormwater Treatment Measures 15.0 15.0 23 15.0
Total Capital Outlay Construction 837.3 8373 23 1,100.9 263.6
TOTAL 1,076.1 1,076.1 38.6 1,357.4 2813

Note: Details may not sum to totals due to rounding effects.

Other Major Contracts Schedule Summary

Contract

AB 144/SB 66
Contract
Completion
Baseline
(07/2005)

Contract Complete
Current Approved
Schedule
(07/2006)

Approved
Changes
(Months)

Contract Complete
Schedule Forecast

(07/2006)

Schedule
Variance
(Months)

%
Design
Comp.

YBI Transition Structure November 2013 12 November 2014 November 2014 80

Oakland Touchdown November 2013 12 November 2014 November 2014 TBD
* OTD Submarine Cable nfa July 2007 October 2007 3 TBD
*OTD No. 1 nfa July 2009 October 2009 3 TBD
*OTD No. 2 nfa November 2014 November 2014 TBD

Existing Bridge Demolition September 2014 12 September 2015 September 2015 10

Contract Status:

Stormwater Treatment Measures: Construction on this contract to implement best practices for stormwater
runoff treatment at the toll plaza began in April 2006. The Contractor is Diablo Constructors. The current
schedule forecast reflects the actual award date that was earlier than planned plus a reduced construction
contract duration that was shown in the Contractor’s bid. The contract is 16% complete as of July 20, 2006.
Initial construction included installing drainage systems and pump stations.
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Contract Issues: None.

Contract Photographs

{ ol

Drainage System 202

Pump Station 1A
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Oakland Touchdown: The TBPOC authorized Caltrans to split the Oakland Touchdown (OTD) into multiple
contracts to accelerate work and to reduce the risk of any of this work impacting the critical path for the project.
OTD Contract No. 1 would construct all the marine foundation work and westbound approach work earlier to
keep the work off the project's critical path and is forecast to be complete in October 2009. OTD Contract No. 2
would construct the remaining eastbound approach when westbound traffic is shifted onto the new SAS and is
now scheduled to be complete in November 2014, which does not impact the eastbound open-to-traffic date.
The OTD Submarine Cable Contract would replace the existing submarine electrical cable from Oakland to
Treasure Island, and will be the first to be constructed to avoid possible construction conflicts. It was advertised
for bids on July 31, 2006, and is forecast to be completed in October 2007. The OTD Electrical Systems
Contract would incorporate most of the electrical elements from OTD as well as from other segments of the
East Span into a single contract and is currently being scoped. As a result of extending the SAS contract
duration by 12 months, the Oakland Touchdown completion date has been extended by 12 months. The forecast
$11.1 million decrease in construction costs on the Oakland Touchdown series of contracts from the approved
budget reflects the result of the split of the OTD contract into multiple contracts to accelerate work and to
reduce schedule risks. However, the capital outlay support for the contract was increased by $19.2 million to
cover the additional work to split the contract and to administer four separate contracts over a longer duration
rather than the original single contract. This COS impact is estimated at $17.7 million, and includes
engineering, support and administration costs. Currently, these adjustments can be funded from contingencies
in Other Budgeted Capital.

YBI Transition Structure: This contract is currently being designed by Caltrans. In February 2006, TBPOC
authorized the split of the YBI contract into three contracts to balance the time that traffic is placed on the South
South Detour and overall corridor schedule risk, mitigate potential cost increases due to delays from other
contracts, optimize the YBI contract durations and reduce cost risk for the SSD demolition by sequencing the
contracts to allow SSD as-built plans to be incorporated into the YBITS contract documents. The first contract
will construct the mainline YBI transition structures (YBITS) and all work required to place traffic onto the new
bridge. The second contract will include demolition of the South South Detour (SSD), completion of the new
eastbound on-ramp and YBI restoration activities. Caltrans is initiating the design effort to split these contract
documents. A third contract will include the YBI landscaping scope. The contract schedule completion date has
been extended by 12 months due to a 12-month delay to the Eastbound Open to Traffic date caused by the
impact to the SAS contract completion due to SAS Addenda #5 and #7. The $19.2 million increase in
construction costs on the YBITS contract from the approved budget reflects a higher estimate for electrical
work and revised escalation costs due to the revised schedule.

Bridge Demolition: Design is 10% complete. Design work has been temporarily suspended to assign
engineering resources to higher priority tasks, and will resume at a later time. The contract schedule completion
date has been extended by 12 months due to a 12-month SAS contract extension. The $17.2 million decrease in
construction costs for the Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates
for the contract.

Recent TBPOC Actions: In May 2006, the TBPOC approved a plan to continue with the current alignment for
YBITS.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OTHER COMPLETED CONTRACTS AND RELATED WORK

Summary Description: Substantial work has already been performed on the SFOBB East Span Replacement
project to facilitate construction of the mainline construction contracts.

Other Contracts and Related Work Cost Summary ($Millions)

Current
AB 144/ Approved Cost To Cost
SB 66 Budget  Approved Budget Date Forecast
Contract (07/2005) Changes (07/2006) (07/2006)  (07/2006)  Variance
a ] c d=b+c E f g=f-d
Capital Outlay Support 2270 - 227.0 209.0 227.0 -
Right-of-Way and Environmental Mitigation 72.4 - 724 388 724 -
Capital Outlay Construction
SAS W2 Foundations 26.4 - 26.4 258 264 -
YBI/SAS Archeology 11 - 11 11 11 -
YBI - USCG Road Relocation 3.0 - 3.0 2.8 3.0 -
YBI - Substation and Viaduct 11.6 - 11.6 11.3 11.6 -
Oakland Geofill 8.2 - 8.2 8.2 8.2 -
Pile Installation Demonstration Project 9.2 - 9.2 9.2 9.2 -
Existing East Span Retrofit 30.8 - 308 30.8 30.8 -
Total Capital Outlay Construction Completed 90.3 - 90.3 89.2 90.3 -
TOTAL 389.7 - 389.7 337.0 389.7

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Work Schedule Summary

Project Actual Project Completion Date

Existing East Span Retrofit March 1998
Interim Retrofit July 2000
Pile Installation Demolition Project December 2000
YBI/ SAS Archaeology January 2003
Oakland Geofill April 2003
YBI - USCG Road Relocation June 2004
SAS W2 Foundations October 2004
YBI Substation and Viaduct May 2005

Summary Status: Construction has been completed on the above listed contracts. Caltrans continues to work
with various environmental agencies to conduct compliance inspections and monitor and mitigate any
environmental impacts from the project.

Contract Issues: None.

Recent TBPOC Actions: None.
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San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project
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Project Description: The SFOBB West Approach Replacement Project will replace the entire west approach
structure from the 5" Street to the west anchorage of the existing west spans of the SFOBB while maintaining
existing traffic lanes for the weekday commute.

SFOBB West Approach Replacement Cost Summary ($Millions)
AB 144 Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date  Forecast
Project (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
a b c d=b+c e f g=f-d
West Approach
Capital Outlay Support 120.0 - 120.0 80.2 120.0
Capital Outlay Construction 309.0 - 309.0 198.4 309.0
TOTAL 429.0 - 429.0 278.6 429.0

Note: Details may not sum to totals due to rounding effects.

SFOBB West Approach Replacement Schedule Summary

AB 144/SB 66 Project Complete
Project Completion Approved Current Approved Contract Complete  Schedule

Baseline Changes Schedule Schedule Forecast Variance
Project (07/2005) (Months) (07/2006) (07/2006) (Months)

West Approach August 2009 - August 2009 August 2009

Project Status: Construction is 70% complete as of July 20, 2006. Seismic retrofit construction is continuing
throughout the project. Major ongoing work during July included the restart of work on the next phase of piles
for the interim and permanent eastbound 1-80 mainline structures, the 5th Street and Harrison Street off ramps,
the 4th Street retrofit work, and falsework erection and reconstruction for Frame 8U (North).

The workplan has been developed for the demolition of Frames 7U (South) and 8U (South), now scheduled for
Labor Day Weekend 2006. The lower deck will be closed from just before midnight on Friday, September 1,
2006, to 5:00 a.m. on Tuesday, September 5, 2006 to accommodate the demolition of the upper deck. BART
will have 24-hour service available to the public during this time period, and BATA has funded additional ferry

service.

Project Issues:

Mitigating Action
Ensuring the demolition of Frames 7U(S) and 8U(S) during The demolition workplan and traffic management / closure plans have been accepted
Labor Day Weekend 2006 in a way that optimizes schedule by the TBPOC, and further detailed planning is completed. A proposed CCO to be
and minimizes impact to traffic. executed with the Contractor will be presented to the TBPOC for approval during

August 2006. This demolition work will be completed in one weekend and the public
will remain fully informed of it through an extensive outreach program.

Recent TBPOC Actions: In July 2006, the TBPOC approved the demolition of Frames 7U (South) and
8U (South) to occur during Labor Day weekend 2006.
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Project Photographs
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(Erame 8U Norths June 2006)

West Approach Pre-Labor Day Traffic Alignment
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Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project
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Project Description: The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the
existing bridge to withstand the effects of a large seismic event. As part of the retrofit work, Caltrans

performed work to strengthen the bridge foundations, replace the existing west trestle, the main channel

fenders, and the joint rehabilitation of the bridge deck. (The RM1 work is reported in the RM1 section of

the report).

RSRB Seismic Retrofit Cost Summary ($Millions)

AB 144/ Current
SB 66 Approved Cost
Budget Approved Budget Cost To Date  Forecast
(07/2005) Changes (07/2006) (07/2006) Variance
RSRB Seismic Retrofit
Capital Outlay Support 134.0 134.0 1254 127.0 (7.0)
Capital Outlay Construction 780.0 780.0 663.8 698.0 (82.0)
TOTAL 914.0 914.0 789.2 825.0 (89.0)

Note: Details may not sum to totals due to rounding effects.

* The seismic retrofit contract included work to rehabilitate the bridge deck joints. Although the deck joint work was

funded from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding. In July 2005,
BATA rescinded $16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the

New Benicia-Martinez Bridge Project. An equivalent amount of seismic funds will be used on the deck joint work,

which is included in the budget above.

RSRB Seismic Retrofit Schedule Summary
AB 144/SB 66

Project Complete

Project Completion Approved Current Approved Contract Complete  Schedule

Baseline Changes Schedule Schedule Forecast Variance

L (07/2005) (Months) (07/2006) (07/2006) (Months)
RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2
RSRB Public Access Project NA December 2006 May 2007 5

Project Status: The construction contract was completed and accepted on October 28, 2005. Caltrans is
expecting at least $89 million in savings from the AB 144 / SB 66 budget.

Caltrans is finalizing project plans and specifications for a public access lot on the Marin side of the bridge
to comply with a Bay Conservation and Development Commission (BCDC) permit condition (see the
exhibit on page 29). Permits from other public agencies including the U.S. Army Corps of Engineers are

being secured. A Letter of Concurrence has been received from the National Oceanic and Atmospheric

Administration (NOAA) Fisheries Service. However, permitting delays have impacted the Public Access
lot completion date. Caltrans is working to optimize the construction schedule through the use of an A+B
bid specification. BATA has approved the Public Access Project technical documents. At its July 26, 2006
meeting, the BATA commission provided funding, and this project is forecast to be Ready to List by

August 31, 2006.

Contract Issues: None.

Recent TBPOC Actions:

None.
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Other Completed Seismic Retrofit Projects

30

Summary Description: Caltrans has already completed the seismic retrofits of the West Spans of the
SFOBB, the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-
Hayward Bridge, and two former toll bridges in southern California.

Other Completed Seismic Retrofit Projects Cost Summary ($Millions)
Current

AB 144/ Approved Cost To Cost
SB 66 Budget  Approved Budget Date Forecast

Project (07/2005) Changes (07/2006) (07/2006)  (07/2006)  Variance

a b c d=b+c E F g=f-d
San Fraq0|sgo-0akland B_ay Bridge West 307.9 ) 307.9 3010 3079

Span Seismic Retrofit Project

Carquinez Bridge Retrofit Project 1142 - 1142 1142 1142
Benicia-Martinez Bridge Retrofit Project 1778 - 1778 1778 177.8
San Mateo-Hayward Bridge Retrofit Project 163.5 - 1635 163.4 163.5
Vincent Thomas Bridge Retrofit Project 58.5 - 58.5 58.4 58.5
San Diego-Coronado Bridge Retrofit Project 1035 - 1035 102.6 1035
TOTAL 925.4 - 925.4 917.4 9254

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined.

Other Completed Seismic Retrofit Projects Schedule Summary

Project Actual Project Completion Date |
Vincent Thomas Bridge Retrofit May 2000
San Mateo-Hayward Bridge Retrofit June 2000
Carquinez Bridge Retrofit January 2002
San Diego-Coronado Bridge Retrofit June 2002
Benicia-Martinez Bridge Retrofit August 2002
SFOBB West Span Seismic Retrofit June 2004

Summary Status: Construction has been completed on the above listed projects. The Estimate at
Completion amounts shown above include allowances for minor project closeout costs.

Contract Issues: None.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

Other Toll Bridges

Dumbarton and Antioch Bridges

The original design of the Dumbarton and Antioch Bridges were based on design criteria developed after
the 1971 San Fernando Earthquake. In the early 1990’s, Caltrans determined that these two structures had
the seismic resistant features required by the post 1971 codes and were not likely to be vulnerable during a
major seismic event. Since that time, Caltrans has pursued an aggressive seismic research program, and
based on the results of this program, significantly revised its seismic design practice in the late 1990's.
Consistent with recommendations by the Caltrans Seismic Advisory Board, Caltrans regularly reassesses
the seismic hazard and performance of its bridges. Due to the tremendous changes in seismic design
practice that have occurred since the design of the Dumbarton and Antioch bridges, a comprehensive
assessment of the potential need and scope for seismic retrofit based on current knowledge is prudent.

Previous Reports
A number of limited studies have been made of these bridges in the past. However, none of the studies have
fully assessed the seismic performance of the structures under current standards.

Vulnerability Studies

In late 2004, Caltrans initiated vulnerability studies on the Dumbarton and Antioch bridges. The purpose of
these studies was to determine if the bridges would meet current seismic performance standards. The
studies were essentially completed in May 2005. They were not a complete global analysis, but rather an
investigation of selected bents modeled as independent structures. The analysis was limited in scope and
based on as-built plans and currently available geotechnical information. The superstructure response was
not analyzed.

The Dumbarton and Antioch Bridges have many seismic resistant features, and the results of the
vulnerability studies indicate that the bridges should perform well in a moderate seismic event. However,
during a major seismic event, some potential vulnerabilities (summarized below) become apparent.

4 Foundation response generally governs performance. The piles may plunge axially and potentially
cause permanent footing rotations.

¢ Potentially large foundation displacements and rotations may result in deformations that can’t be
easily repaired.

4 The bent cap, pile cap, pile and superstructure are not capacity protected by the ductile columns
and, as a result, these elements may be damaged in a major event, especially if the foundation is
retrofitted.

Given the limitations of the studies, there was insufficient evidence to conclusively determine the
performance of the bridges during a maximum credible earthquake (MCE). While the Dumbarton and
Antioch bridges may meet performance standards, a more comprehensive technical study is necessary to
understand the performance of these structures during an MCE event. A study of this level is necessary to
accurately determine the structures’ response and to develop any necessary retrofit strategies. A
comprehensive geotechnical study using the latest analysis techniques is likely necessary in order to
perform this level of analysis.
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Sensitivity Analysis

As a follow-up to the Vulnerability Study, a sensitivity analysis was completed on a single representative
bent used in the Vulnerability Study (Bent 23 of the Dumbarton Bridge). The goal of the analysis is to
determine the structural response associated with uncertainties in the geotechnical data. An envelope of soil
conditions (best-case and worst case scenarios) was used in the analysis. The results of the Sensitivity
Analysis will be used to determine the scope and value of conducting further geotechnical studies.

The preliminary results from the sensitivity analysis indicate that the seismic response of the bridge is
largely dependant on the soil conditions and that a comprehensive geotechnical investigation is essential for
understanding the bridge’s performance during a major seismic event. A work plan was developed to
assess the extent of geotechnical work needed for a complete seismic analysis and to assess the required
performance levels for each structure. Caltrans has completed the value analysis to scope the geotechnical
investigation which will be required to complete the strategy. The final report was issued on July 24, 2006.

Cost and Schedule

A preliminary cost estimate, schedule, and an initial risk analysis have been developed to complete a
comprehensive seismic analysis for each bridge. The preliminary estimate and schedule were developed as
a baseline assuming a complete geotechnical and geophysical investigation is required at each bridge.

At its June 14, 2006 meeting, the Bay Area Toll Authority (BATA) approved the $17.8 million that is
necessary to proceed with this comprehensive seismic analysis. BATA is expected to select a consultant for
this work in September 2006.

Dumbarton Bridge
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PROJECT / CONTRACT REPORTS

Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary

- New Benicia-Martinez Bridge Contract
- Other Contracts and Related Project Activities

New Carquinez Bridge Project

Richmond-San Rafael Bridge Deck Overlay Project
Interstate 880 / State Route 92 Interchange Reconstruction
Other Completed Regional Measure 1 Projects

- San Mateo—Hayward Bridge Widening Project

- Richmond Parkway Project

- Bayfront Expressway Widening Project

- Richmond-San Rafael Bridge Trestle, Fender,
and Deck Joint Rehabilitation Project
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Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary

Project Description: The new Benicia-Martinez Bridge project constructs a new parallel bridge just east
of the existing bridge. The project will include reconstructed interchanges to the north and south of the
bridges and a new toll plaza and administration building in Martinez.

New Benicia-Martinez Bridge Project Cost Summary ($Millions)

Current

BATA Approved  Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes  (07/2006)  (07/2006)  (07/2006)  Variance
a b c d=b+c e f g=f-d
Capital Outlay Support 157.1 24.8 181.8 153.8 181.8
Right-of-Way and Others 20.4 0. 20.3 12.2 20.3 -
Capital Outlay
New Bridge 672.0 107.3 779.3 683.5 779.3 -
I-680/1-780 Interchange Replacement 76.3 16.1 924 76.9 92.4 -
I-680/Marina Vista Interchange Reconstruction 51.5 8.1 59.6 54.6 59.6
New Toll Plaza 24.3 20 26.3 21.3 26.3
Existing Bridge & Interchange Modifications 17.2 10.9 28.1 28.1
Other 203 (13 19.0 151 19.0
Project Reserve 20.8 35.3 56.2 56.2 0.0
TOTAL 1,059.9 203.1 1,263.0 1,017.4 1,263.0 0.0

Note: Details may not sum to totals due to rounding effects.
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and
SHOPP).

New Benicia-Martinez Bridge Project Schedule Summary
BATA Contract

Contract Complete

Completion Approved Current Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract 07/2005 Months 07/2006 07/2006 Months
r080/Marina Vist Inerchange March 2006 April 2006 April 2006 .
econstruction
New Toll Plaza June 2006 June 2006 October 2006 4
New Benicia-Martinez Bridge December 2007 December 2007 December 2007 -
I-680/1-780 Interchange Replacement December 2007 December 2007 February 2008 2
Open to Traffic December 2007 December 2007 December 2007 -
EX'SF".‘Q Bndge & Interchange December 2009 December 2009 December 2009 -
Modifications

*See page 40 for an explanation of change in schedule forecast.
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Project Status: All major construction projects necessary to open the bridge are currently in construction.
Numerous foundation and superstructure issues have significantly delayed the new bridge contract. See the
following contract detail pages for more information. Note that the remaining expenditures required on the
“Right-of-Way and Others” category represents environmental permitting and mitigation. On December
21, 2005, BATA approved a budget increase resulting in a revised total of $1,263.0 million.

Project Issues

Issue Mitigating Action

Based on the Caltrans Risk Management Plan, BATA has
budgeted a program contingency to fund these potential
increases. Caltrans also is completing a comprehensive
schedule of all activities necessary to open the new bridge to
traffic. As necessary, Caltrans will be negotiating with their
contractors to resolve any final opening and close-out activities
to open the bridge.

To open the bridge, Caltrans will have to coordinate opening and
close-out activities among the different contractors that will be
active on the project. These activities, including structural bridge
and electrical tie-ins, have been complicated by the delays to the
new bridge. As identified in Caltrans Risk Management Plan,
these delays also may further escalate support and material costs
on the project.

Recent TBPOC Actions: See the following contract detail pages for more information.

Project Photographs

Toll Plaza Administration Building Toll Plaza Courtyard Looking West

Toll Plaza Canopy Looking North Toll Plaza Administration Building
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Project Photographs Cont’d.

Pier 13 Segment Construction

Pier 14 Segment Construction
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Regional Measure 1 Program

New Benicia-Martinez Bridge Project

» NEwW BENICIA-MARTINEZ BRIDGE CONTRACT

Contract Description: The new bridge contract constructs a new cast-in-place segmentally constructed
reinforced concrete bridge just east of the existing bridge. The new bridge will carry five lanes of
eastbound 1-680 traffic towards Benicia.

New Benicia-Martinez Bridge Cost Summary ($Millions)

Current
BATA Approved Cost
Budget Approved Budget Cost To Date  Forecast
Contract 07/2005 Variance
a
New Benicia-Martinez Bridge
Capital Outlay Support 84.9 7.7 92.6 77.1 92.6
Capital Outlay Construction 672.0 107.3 779.3 683.5 7793
TOTAL 756.9 115.0 871.9 760.6 871.9

Note: Details may not sum to totals due to rounding effects.

New Benicia-Martinez Bridge Schedule Summary
BATA Contract Contract Complete
Completion Approved Current Approved Contract Complete  Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (07/2006) (07/2006) (Months)

New Benicia-Martinez Bridge December 2007 - December 2007 December 2007

Contract Status: The contract is 85 % complete based on the current revised schedule. All substructure
and column work has been completed. Superstructure work is continuing throughout the project. For the
cast-in-place portion of the bridge over the straits (Frames 2 and 3), all 11 of the pier tables have been
completed, and segment construction either have been in progress or have been completed on 10 of 11
piers. Segment construction has been completed at Piers 5, 6, 7, 8, 9, 10, 12 and 13 and is on-going at Piers
11, 14 and 15 using the reusable form travelers. Through the end of July 2006, 310 of 344 (90%) segments
have been completed. In order to maintain concrete temperature within the specified limits, the Contractor
continues the installation of cooling tube in the segments and the use of nitrogen cooling. Hinge D,
connecting Frames 2 and 3 between Piers 8 and 9, construction work will continue through August 2006.

For the cast-on-falsework structures (Frames 1 and 4), work on Frame 4 on the south side of the straits is
complete. Polyester concrete patches will be needed on the bridge deck around Pier 3, due to poor quality
of surface concrete after grinding. Caltrans is currently reviewing a repair plan for the polyester concrete
submitted by the Contractor. On Frame 1, the structure is complete and has been partially stressed.
Stressing and grouting will be complete in August 2006. Falsework removal has started for Span 15 and
Span 16, which will be removed by September 2006. Work that will connect the New Bridge span to the
1-680/1-780 Interchange will commence in the near future. Other on-going project work includes interior
and exterior finish work at cantilever 6, 7, 8 and 12. The first closure pour is scheduled for 8/31.06. This
will close Span 6.
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Contract Issues

Issue Mitigating Action
At the present time, there are no issues presently facing the project Over the last several months, meetings with the Contractor and
associated with hinge construction. However, these hinges Caltrans staff were held to identify potential problem areas, as
represent a unique and complex element of the bridge well as appropriate solutions to these issues should they occur.
construction. There are several areas of concern in the construction The bridge segments will be under continuous survey control
of this first hinge. Risk items include: superstructure and measurement to detect any trends in alignment and
alignment/geometry control, steel box girder alignment, rebar deflections. These actions will continue throughout the
congestion, and bearing installation. construction of the hinges.

Recent TBPOC Actions: None

Contract Photographs

§i
}
i

Frame 1, Piers 15 & 14 Segment Construction New Bridge Span as seen from the 1-680/1-780 Interchange
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New Benicia-Martinez Bridge Project Summary

» OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES

Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the
construction of a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths,
including two high-occupancy vehicle (HOV) bypass lanes, and the reconstruction of the 1-680/Marina

Vista Road and 1-680/1-780 interchanges.

Other Contracts and Related Activities Cost Summary ($Millions)

Current
BATA Approved Cost
Budget  Approved Budget Cost To Date  Forecast
Contract ~ (07/2005)  Changes (07/2006) (07/2006)  (07/2006)  Variance
a b c d=b+c e f g=f-d
Capital Outlay Support 72.2 17.0 89.2 76.7 89.2
Right-of-Way and Environmental Mitigation 20.4 (0.2) 20.3 12.2 203
Capital Outlay Construction
I-680/1-780 Interchange Replacement 76.3 16.1 924 76.9 92.4
I-680/Marina Vista Interchange Reconstruction 515 8.1 59.6 54.6 59.6
New Toll Plaza 243 20 263 213 263
Existing Bridge & Interchange Modifications 17.2 10.9 28.1 28.1
Others 203 (13 19.0 151 19.0
Total Capital Outlay Construction 189.6 35.8 225.4 167.9 2254
TOTAL 282.2 52.7 334.9 256.8 334.9

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Activities Schedule Summary

BATA
Contract Contract Complete
Completion Approved Current Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (07/2006) (07/2006) (Months)
'F'ng/ Marina Vista Interchange March 2006 1 April 2006 April 2006
econstruction
New Toll Plaza June 2006 June 2006 October 2006 4
1-680/1-780 Interchange Replacement December 2007 December 2007 February 2008 2

Existing Bridge & Interchange

Modifications December 2009

December 2009 December 2009
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Contract Status:

Toll Plaza and Administration Building: The contract is 92 % complete based on contractor payment.
The Contractor is continuing work throughout the toll plaza area, including aluminum composite panel at
the canopy, hat channels installation at the soffit areas, and electrical work, i.e. labeling wires at the
junction boxes, and continued installation of canopy down lights. At the Operations Building, the
Contractor continued to pull conductors and terminate them at the main electrical room. In the Courtyard,
the Contractor commenced and continued installation of the fence enclosing the HVAC Units, as well as
the installation of railing. Plant Establishment commenced on May 15, 2006. A number of notices of
potential claim have been filed by the Contractor that remain to be resolved, contract completion is now
forecast for October 2006. This will have no impact on the bridge Open-to-Traffic date.

Consistent with BATA’s Fastrak strategic plan, plans are being developed for the implementation of open
road tolling at the toll plaza, which will involve the demolition of the toll booths.

I-680/1-780 Interchange: The contract is approximately 94% complete based on the current revised
schedule. The northbound 1-680 connector, which connects directly to the north end of the new bridge, is
substantially complete, except for the removal of the falsework of the bridge structure, the falsework over
the railroad, and the removal of “lost deck” forms. (Note; lost deck forms are that falsework that remains in
the bridge cells after placing the concrete deck. Typically, these forms are left behind and abandoned.
However, in this project, where the box girders are large and deep, and will be used to service the bridge
hinges and utilities, special provisions call for the removal of these lost deck forms). All foundations,
columns and superstructures are substantially complete on the northbound 1-680 connectors to westbound I-
780. The Contractor has installed the joint seal assemblies for both bridges, as well as, completing the
transverse prestressing at deck access openings for the bridge structure. Paving work between the
northbound 680-to-westbound 780 connector bridges continues. Final electrical work for the new Benicia-
Martinez Bridge and the interchange will not be completed until after the December 2007 open-to-traffic
date.

I-680/Marina Vista Interchange: The contract is 100% complete as of April 28, 2006, and has been
accepted by Caltrans. A Proposed Final Estimate was issued to the Contractor on August 15, 2006 for
review and acceptance. A response is due in 30 days from that date.

Wetland Mitigation: The contract is 100% complete. The Contract Completion Acceptance (CCA) was
submitted to Caltrans Headquarters for their approval on March 3, 2006. The Proposed Final Estimate
(PFE) has been reviewed and accepted by the Contractor.

Contract Issues

Mitigating Action
As noted in the project’s risk management plan, the Span 17 The I-680/1-780 Contractor is expected to complete the span
interface between the new bridge Contractor and the 1-680/1-780 between the new bridge and the interchange in September
interchange Contractor may impact project cost and schedule. 2006.

Recent TBPOC Actions: None.
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New Carquinez Bridge Project

42

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge
west of the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the
existing 1927 bridge.

New Carquinez Bridge Cost Summary ($Millions)

Current

BATA Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
Capital Outlay Support 124.4 (1.1) 1233 116.7 1232 0.1)
Capital Outlay Construction
Replacement Bridge 253.3 4.0 257.3 253.2 257.3
South Interchange Reconstruction 73.9 - 73.9 71.9 73.9
Existing 1927 Bridge Demolition 35.2 - 35.2 19.1 35.2
Other 29.3 (0.7 28.6 25.2 284 0.2)
Project Reserve 121 (2.2 9.9 - 10.2 0.3
TOTAL 528.2 - 528.2 486.1 528.2 (0.0)

Note: Details may not sum to totals due to rounding effects.

New Carquinez Bridge Schedule Summary
BATA Contract Contract Complete

Completion Approved Current Approved Contract Complete  Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (07/2006) (07/2006) (Months)
New Carquinez Bridge November 2003* - November 2003* November 2003* -
1927 Carquinez Bridge Demolition December 2007 - December 2007 December 2007
Landscaping August 2011 - August 2011 August 2011

* The date shown is for the opening of the bridge to traffic.

Project Status: The new replacement bridge and all its approaches have been completed and opened to
traffic. The demolition contract to remove the 1927 bridge is approximately 45% complete based on
schedule. However, based on payment, this contract is 65% complete in that the greatest pay items
involved the 1958 bridge approach slab replacement, which has been completed. To-date, Units 3 and 7 of
the 1927 bridge have been lowered and shipped from the project site. Meanwhile, demolition work
continued on Units 4, 6 and 1, with Unit 2 being fully complete. The forecast completion date of September
2007, as shown in last month’s report, did not reflect the 82 days of executed contract extensions due to
work suspension brought about by safety concerns with the unanticipated buckling of eyebars, and the
delay in the installation of temporary falsework for Unit 1. The contract completion forecast is now
December 8, 2007.
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Project Issues:
Mitigating Action

Issue
Caltrans is awaiting the Contactor to submit a Time Impact
relative to the unanticipated buckling of eye bars during the Analysis (TIA) that reflects the contractor delay to the overall
demolition of Unit 3 and 7, the current contract completion date schedule. Caltrans will then evaluate that TIA to establish a basis
is December 28, 2007, which is 57 days over the original for negotiations. The resulting CCO should have no impact to the
contract duration of 880 days. This includes 42 days related to contract or overall project budget.
the abovementioned suspension of work and 15 non-work days

Due to the suspension of approximately 3 months of work

due to wet weather.

Project Photographs
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1927 Carquinez Bridge Demolition Progress Status as of August 14, 2006.
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Richmond-San Rafael Bridge (RSRB) Deck Overlay Project

Project Description: Rehabilitate the existing concrete deck on the bridge, damaged due to traffic and
exposure to a marine environment.

RSRB Deck Overlay Cost Summary ($Millions)

Current

BATA Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (07/2006) (07/2006) Variance
RSR Deck Overlay
Capital Outlay Support 8.0 (3.5) 45 2.0 45
Capital Outlay Construction 16.9 36 20.5 - 20.5
Project Reserve 0.1 (0.3) - - -
TOTAL 25.0 - 25.0 2.0 25.0

Note: Details may not sum to totals due to rounding effects.

RSRB Deck Overlay Schedule Summary
BATA Project Project Complete
Completion Approved Current Approved Contract Complete Schedule

Baseline Changes Schedule Schedule Forecast Variance
Project (07/2005) (Months) (07/2006) (07/2006) (Months)

Richmond-San Rafael Bridge Deck
Overlay Rehabiltation January 2007 - January 2007 January 2007

Project Status: Construction work started on August 2, 2006 to install construction area signs and toe
board along railing during day shift with shoulder closure. Night shift crews started grinding the chevron
stripes on the shoulder at lower deck. The traffic switch to the #2 and #3 lanes is anticipated in the second
week of August. The first phase of work is grinding and repair of unsound concrete followed by an overlay
on the existing shoulder area on the upper deck and the existing lane #1 on the lower deck.

Project Issues: None

Project Photographs

RSR Concrete Deck Overlay
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Current Traffic Alignment o Traffic Realignment, Phase |

Upper Deck
h\\\\\\‘

LN

Upper Deck

Lower Dack
it 1
4 e No shoulder. During the day, two lanes will be open.
Two lanes, side by side, with shoulder. e

Richmond San Rafael Deck Overlay Project

Phasing of Work

o Traffic Realignment, Phase Il o Traffic Realignment, Phase 111
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@
LV e H

N E

Lower Deck
T SRR
Gl No shoulder. Two lanes open, one on each side of the bridge, with the middle
No shoulder. During the day, two lanes will be open. area dlosed off. Two lanes will remain open during the doy. At night, one lane
At niight, one lane will remain open. will remain open.
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Interstate 880/State Route 92 Interchange Reconstruction Project
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Project Description: Modify the existing cloverleaf interchange to increase capacity and improve safety
and traffic operations.
Interstate 880/State Route 92 Interchange Cost Summary ($Millions)

Current
BATA Approved Cost

Budget Approved Budget  CostToDate  Forecast
Contract (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
a B c d=b+c e f g=f-d

I-880/SR-92 Interchange Improvement

Capital Outlay Support 28.8 - 28.8 29.1 51.7 22.9
Capital Outlay Construction 94.8 - 94.8 1225 21.7
Capital Outlay Right-of-Way 9.9 - 9.9 7.7 124 25
Project Reserve 0.3 - 0.3 - 9.7 94
TOTAL 133.8 1338 36.8 196.3 625

Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay

Construction. $3.7 million included in Capital Outlay Construction for separate landscape contract.

Interstate 880/State Route 92 Interchange Schedule Summary
BATA Project
Completion
Baseline
(07/2005)

November 2010

Project Complete
Current Approved
Schedule
(07/2006)

November 2010

Approved Schedule
Changes

(Months)

Contract Complete
Schedule Forecast Variance
(07/2006) (Months)

June 2011 7

Project
I-880/SR-92 Interchange Reconstruction

Project Status: The 100% PS&E package was sent to Caltrans Headquarters Office Engineer on May 3,
2006. Additional PG&E utility easements have been identified for the relocation of the six utility poles
near Lindenwood Way. Work to relocate the utilities to an underground alignment is proceeding at
Lindenwood Way. Caltrans continues to be in close contact with the utility companies to resolve any
conflicts. Right-of-way acquisition is in progress. With the addition of the new easements, the right of
way parcel count is now at 83 parcels. Of these, right-of-way from 59 parcels has been acquired. Wetland
mitigation will revert back to on-site since the mitigation bank will not be in place by the time construction
begins. The contract is scheduled to be advertised by February 2007 and start construction in June 2007,
assuming Right-of-Way Certification occurs by the end of December 2006. However, Caltrans is looking
into advancing contract advertisement by risk-advertisement. The total cost forecast for the project has
increased from $186 million to $196 million. The change is due to revised support, construction, and right-
of-way estimates for the project. These increases are due to reported project delays and a 10% increase in
support overhead costs for this coming fiscal year. The forecast assumes that right-of-way activities are
completed to allow the contract to advertise by the end of this year with a four-year construction duration.
The forecast also includes nearly $10 million for a project reserve.

Project Issues:

Issue

The forecast schedule included an aggressive schedule for right-of-
way acquisition that provided for 18 months to clear numerous
parcels in the project area. Additional time will be required to
negotiate with parcel owners and the railroad complete property
acquisition.

Mitigating Action |

Delays in right-of-way acquisitions are impacting the advertisement and
construction of the project. BATA and Caltrans are reviewing methods to
accelerate the right-of-way procurement and begin the project. Also, the
construction contract will be advertised with an A+B specification, which could
reduce the construction duration and partially recover the project schedule.
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Other Completed Regional Measure 1 (RM1) Projects

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San
Mateo-Hayward Bridge along its low-trestle section and its eastern approach, (b) Widen the Bayfront
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange, (c) Construct an
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near
Pinole, and (d) Modify the U.S. 101/University Avenue interchange, (e) Richmond-San Rafael Bridge
Trestle, Fender, and Deck Joint Rehabilitation Project.

Other Completed RM1 Projects Cost Summary ($Millions)

Current
BATA Approved Cost To Cost
Budget  Approved Budget Date Forecast
Contract | (07/2005)  Changes (07/2006) (07/2006)  (07/2006)  Variance
a | B c d=b+c e f | g=f-d
San Mateo-Hayward Bridge Widening Project 217.8 - 217.8 208.6 211.9 (5.9
Bayfront Expressway Widening Project 36.1 - 36.1 33.1 36.1
Richmond Parkway Project 5.9 - 5.9 39 5.9
U.S. 101/University Interchange 38 - 38 37 38
RSR Trestle, Fender, and Joint Rehabilitation 102.1 - 102.1 96.9 97.1 (5.0)
TOTAL 365.7 - 365.7 346.2 354.8 (20.9)

Schedule Summary

Project Actual Project Completion Date

Richmond Parkway Project May 2001
San Mateo-Hayward Bridge Widening Project February 2003
Bayfront Expressway Widening Project January 2004
U.S. 101/University Interchange April 2004
Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation August 2005

Project Status: Construction has been completed on the above listed contracts.

Project Issues: None.
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APPENDICES

A Toll Bridge Seismic Retrofit Program:

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost
Detail

Toll Bridge Seismic Retrofit Program Cost Detail
Toll Bridge Seismic Retrofit Program Summary Schedule
Regional Measure 1 Program Cost Detail

m O O @

Regional Measure 1 Program Summary Schedule

* Cost forecasts shown herein are as of June 30, 2006. Forecasts for the Monthly Reports are generally
updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and the
TBSRP Quarterly Reports.
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San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost

Detail
AB 144/ SB 66 Current Cost
Budget Approved Approved Budget ~ Cost To Date Forecast At-Completion
Contract EA Number (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
a b c d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East
Span Replacement Project
East Span - Skyway 01202X
Capital Outlay Support 197.0 - 197.0 143.3 197.0 -
Capital Outlay Construction 1,293.0 - 1,293.0 1,042.9 1,293.0 -
Total 1,490.0 - 1,490.0 1,186.2 1,490.0 -
East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6 - 214.6 22.3 214.6 -
Capital Outlay Construction 1,753.7 - 1,753.7 70.7 1,767.4 13.7
Total 1,968.3 - 1,968.3 93.0 1,982.0 13.7
East Span - SAS E2/T1 Foundations 0120EX -
Capital Outlay Support 525 - 525 12.7 525 -
Capital Outlay Construction 313.5 - 313.5 151.2 313.5 -
Total 366.0 - 366.0 163.9 366.0 -
SAS W2 Foundations 0120CX
Capital Outlay Support 10.0 - 10.0 9.2 10.0 -
Capital Outlay Construction 26.4 - 26.4 25.8 26.4 -
Total 36.4 - 36.4 35.0 36.4 -
YBI Transition Structures 0120PX
Capital Outlay Support 78.7 - 78.7 9.8 78.7 -
Capital Outlay Construction 299.3 - 299.3 - 318.5 19.2
Total 378.0 - 378.0 9.8 397.2 19.2
Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4 - 74.4 21.3 92.1 17.7
Capital Outlay Construction 283.8 - 283.8 - 272.7 (11.1)
Total 358.2 - 358.2 21.3 364.8 6.6
* OTD Submarine Cable 0120K4
Capital Outlay Support 0.2 3.0
Capital Outlay Construction - 9.6
Total 0.2 12.6
* OTD No. 1 (Westbound) 0120L4
Capital Outlay Support 1.4 49.9
Capital Outlay Construction - 196.7
Total 1.4 246.6
* OTD No. 2 (Eastbound) 0120M4
Capital Outlay Support 0.1 15.8
Capital Outlay Construction - 62.0
Total 0.1 77.8
* OTD Electrical Systems 0120N4
Capital Outlay Support - 1.4
Capital Outlay Construction - 4.4
Total - 5.8
YBI South/South Detour 0120RX
Capital Outlay Support 29.5 - 29.5 16.1 29.5 -
Capital Outlay Construction 131.9 - 131.9 34.1 133.7 1.8
Total 161.4 - 161.4 50.2 163.2 1.8
Existing Bridge Demolition 01209X
Capital Outlay Support 79.7 - 79.7 0.2 79.7 -
Capital Outlay Construction 239.2 - 239.2 - 222.0 (17.2)
Total 318.9 - 318.9 0.2 301.7 (17.2)
YBI/SAS Archeology 01207X
Capital Outlay Support 1.1 - 1.1 1.1 1.1 -
Capital Outlay Construction 1.1 - 1.1 1.1 1.1 -
Total 2.2 - 2.2 2.2 2.2 -

Note: Details may not sum to totals due to rounding effects.
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost
Detail (Cont’d.)

AB 144/ SB 66 Current Cost
Budget Approved  Approved Budget ~ Cost To Date Forecast At-Completion
Contract EA Number (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
a b c d e=c+d f g h=g-e
YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0 - 3.0 2.7 3.0 -
Capital Outlay Construction 3.0 - 3.0 2.8 3.0 -
Total 6.0 - 6.0 5.5 6.0 -
YBI - Substation and Viaduct 0120GX
Capital Outlay Support 6.5 - 6.5 6.4 6.5 -
Capital Outlay Construction 11.6 - 11.6 11.3 11.6 -
Total 18.1 - 18.1 17.7 18.1 -
Oakland Geofill 01205X -
Capital Outlay Support 2.5 - 2.5 25 2.5 -
Capital Outlay Construction 8.2 - 8.2 8.2 8.2 -
Total 10.7 - 10.7 10.7 10.7 -
Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8 - 1.8 1.8 1.8 -
Capital Outlay Construction 9.2 - 9.2 9.2 9.2 -
Total 11.0 - 11.0 11.0 11.0 -
Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0 - 6.0 5.0 6.0 -
Capital Outlay Construction 15.0 - 15.0 2.3 15.0 -
Total 21.0 - 21.0 7.3 210 -
Right-of-Way and Environmental
Mitigation 0120X9
Capital Outlay Support - - - - - -
Capital Outlay & Right-of-Way 724 - 72.4 38.8 72.4 -
Total 72.4 - 72.4 38.8 724 -

04343X & 04300X
Sunk Cost - Existing East Span Retrofit

Capital Outlay Support 39.5 - 39.5 39.5 39.5 -
Capital Outlay Construction 30.8 - 30.8 30.8 30.8 -
Total 70.3 - 70.3 70.3 70.3 -
Other Capital Outlay Support
Environmental Phase 97.7 - 97.7 97.7 97.7 -
Pre-Split Project Expenditures 44.9 - 44.9 44.9 44.9 -
Non-project Specific Costs 20.0 - 20.0 3.2 20.0 -
Total 162.6 - 162.6 145.8 162.6 -
Subtotal Capital Outlay Support 959.4 - 959.4 439.7 977.1 17.7
Subtotal Capital Outlay Construction 4,492.1 - 4,492.1 1,429.2 4,498.5 6.4
Other Budgeted Capital 35.1 - 35.1 0.7 11.0 (24.1)

Total SFOBB East Span Replacement
Project 5,486.6 - 5,486.6 1,869.6 5,486.6 -

Note: Details may not sum to totals due to rounding effects.
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Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions)

AB 144/ SB 66 Current Cost
Budget Approved Approved Budget Cost To Date Forecast At-Completion
Contract (07/2005) Changes (07/2006) (07/2006) (07/2006) Variance
a c d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 - 959.4 439.7 977.1 17.7
Capital Outlay Construction 4,492.1 - 4,492.1 1,429.2 4,498.5 6.4
Other Budgeted Capital 35.1 - 351 0.7 11.0 (24.1)
Total 5,486.6 - 5,486.6 1,869.6 5,486.6 -
SFOBB West Approach Replacement
Capital Outlay Support 120.0 - 120.0 80.2 120.0 -
Capital Outlay Construction 309.0 - 309.0 198.4 309.0 -
Total 429.0 - 429.0 278.6 429.0 -
SFOBB West Span Retrofit -
Capital Outlay Support 75.0 - 75.0 74.8 75.0 -
Capital Outlay Construction 232.9 - 232.9 226.2 232.9 -
Total 307.9 - 307.9 301.0 307.9 -
Richmond-San Rafael Bridge Retrofit
Capital Outlay Support 134.0 - 134.0 125.4 127.0 (7.0)
Capital Outlay Construction 780.0 - 780.0 663.8 698.0 (82.0)
Total 914.0 - 914.0 789.2 825.0 (89.0)
Benicia-Martinez Bridge Retrofit -
Capital Outlay Support 38.1 - 38.1 38.1 38.1 -
Capital Outlay Construction 139.7 - 139.7 139.7 139.7 -
Total 177.8 - 177.8 177.8 177.8 -
Carquinez Bridge Retrofit
Capital Outlay Support 28.7 - 28.7 28.8 28.7 -
Capital Outlay Construction 85.5 - 855 85.4 85.5 -
Total 114.2 - 114.2 114.2 114.2 -
San Mateo-Hayward Bridge Retrofit -
Capital Outlay Support 28.1 - 28.1 28.1 28.1 -
Capital Outlay Construction 1354 - 135.4 135.3 135.4 -
Total 163.5 - 163.5 163.4 163.5 -
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16.4 - 16.4 16.4 16.4 -
Capital Outlay Construction 42.1 - 42.1 42.0 42.1 -
Total 58.5 - 58.5 58.4 58.5 -
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 335 - 335 33.2 335 -
Capital Outlay Construction 70.0 - 70.0 69.4 70.0 -
Total 103.5 - 103.5 102.6 103.5 -
Subtotal Capital Outlay Support 1,433.2 - 1,433.2 864.7 1,443.9 10.7
Subtotal Capital Outlay 6,286.7 - 6,286.7 2,989.4 6,211.1 (75.6)
Subtotal Other Budgeted Capital 35.1 - 35.1 0.7 11.0 (24.1)
Miscellaneous Program Costs 30.0 - 30.0 24.5 30.0 -
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0 - 7,785.0 3,879.3 7,696.0 (89.0)
Program Contingency 900.0 - 900.0 - 989.0 89.0
Total Toll Bridge Seismic Retrofit Program 8,685.0 - 8,685.0 3,879.3 8,685.0 -

Note: Details may not sum to totals due to rounding effects.
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule

Piofects: 2000[2001

=
o
— N
R ]
=
L=z

Contracts TTTITT]

Toll Bridge Seismic Retrofit Program
SFOBB East Span Replacement Project

SFOBB East Span - Stormwater Treatment Measures
SFOBB East Span -South/South Detour Construction
SFOBB East Span - Submarine Cable Relocation R | A A
SFOBB East Span - Skyway Construction ! 1 N R S T A A
SFOBB East Span - E2/T1 Foundations Construction _____

SFOBB East Span - Oakland Touchdown Const. \WWB o | : I
SFOBB East Span - SAS Superstructure : ‘ i
SFOBB East Span - YBI Transition Structures ‘ I
SFOBB East Span - Oakland Touchdown Constr. EB Lo l:l
SFOBB East Span - Demolition Contract [:| :

Open to Traffic Date: Westhound A I .
Open to Traffic Date: Eastbound <>

SFOBB West Approach oo i F Rty Tt

SFOBB West Approach Construction _ |

Richmond-San Rafael Bridge Retrofit

Richmond-San Rafael Br. Seismic Retrofit Project _ | | |

Toll Bridge Seismic Retrofit - Completed Proj.

Vincent Thomas Bridge Seismic Retrofit <>
San Mateo - Hayward Bridge Seismic Retrofit 0

Carquinez Bridge Seismic Retrofit

San Diego Coronado Bridge Seismic Retrofit <> :

Benicia-Martinez Seismic Retrofit

SFOBB West Span Seismic Retrofit .
SFOBB East Span Completed Projects Lo <> |
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions)

54

Current

BATA Budget Approved Approved Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes Budget (07/2006) (07/2006) (07/2006) Variance
a b c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge 00603_
Capital Outlay Support 84.9 7.7 92.6 77.1 92.6 -
Capital Outlay Construction - -
BATA Funding 661.9 107.3 769.2 669.6 769.2 -
Non-BATA Funding 10.1 - 10.1 13.9 10.1 -
Subtotal 672.0 107.3 779.3 683.5 779.3 -
Total 756.9 115.0 871.9 760.6 871.9 -
1-680/1-780 Interchange Reconstruction 00606_
Capital Outlay Support
BATA Funding 24.9 4.0 28.9 27.1 28.9 -
Non-BATA Funding 14 5.1 6.5 55 6.5 -
Subtotal 26.3 9.1 354 32.6 354 -
Capital Outlay Construction
BATA Funding 54.7 16.1 70.8 61.5 70.8 -
Non-BATA Funding 21.6 - 21.6 15.4 21.6 -
Subtotal 76.3 16.1 92.4 76.9 92.4 -
Total 102.6 25.2 127.8 109.5 127.8 -
1-680/Marina Vista Interchange Reconstruction 00605_
Capital Outlay Support 18.3 1.2 19.5 19.5 19.5 -
Capital Outlay Construction 515 8.1 59.6 54.6 59.6 -
Total 69.8 9.3 79.1 74.1 79.1 -
New Toll Plaza and Administration Building 00604_
Capital Outlay Support 11.9 3.3 15.2 143 15.2 -
Capital Outlay Construction 24.3 2.0 26.3 21.3 26.3 -
Total 36.2 5.3 415 35.6 415 -
Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 43 5.7 10.0 4.0 10.0 -
Capital Outlay Construction 17.2 10.9 28.1 - 28.1 -
Total 215 16.6 38.1 4.0 38.1 -
Other Contracts See note below
Capital Outlay Support 11.4 (2.3) 9.1 6.3 9.1 -
Capital Outlay Construction 20.3 (1.3) 19.0 15.1 19.0 -
Capital Outlay Right-of-Way 20.4 (0.1) 20.3 12.2 20.3 -
Total 52.1 3.7) 48.4 33.6 48.4 -
Subtotal BATA Capital Outlay Support 155.7 19.7 175.3 148.3 175.3 -
Subtotal BATA Capital Outlay Construction 829.9 143.1 973.0 822.1 973.0 -
Subtotal Capital Outlay Right-of-Way 20.4 (0.1) 20.3 12.2 20.3 -
Subtotal Non-BATA Capital Outlay Support 14 5.1 6.5 55 6.5 -
Subtotal Non-BATA Capital Outlay Construction 31.7 - 317 29.3 317 -
Project Reserves 20.8 35.3 56.2 - 56.2 -
Total New Benicia-Martinez Bridge Project 1,059.9 203.1 1,263.0 1,017.4 1,263.0 -
Notes: Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and

0060H_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions)
(Cont’d.)

Current

BATA Budget Approved Approved Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes Budget (07/2006) (07/2006) (07/2006) Variance
a b c d e=c+d f g h=g-e
Carquinez Bridge Replacement Project
New Bridge 01301_
Capital Outlay Support 60.5 0.3 60.2 60.0 60.2 -
Capital Outlay Construction 253.3 4.0 257.3 253.2 257.3 -
Total 313.8 3.7 3175 313.2 3175 -
Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0 0.1) 31.9 31.9 31.9 -
Capital Outlay Construction 73.9 - 73.9 71.9 73.9 -
Total 105.9 0.1) 105.8 103.8 105.8 -
Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1 - 16.1 10.2 16.0 0.1)
Capital Outlay Construction 35.2 - 35.2 19.1 35.2 -
Total 51.3 - 51.3 29.3 51.2 0.1)
Other Contracts See note below
Capital Outlay Support 15.8 0.7) 15.1 14.6 15.1 -
Capital Outlay Construction 18.8 0.7) 18.1 153 17.9 0.2)
Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.5 -
Total 451 (1.4) 437 39.8 435 0.2)
Subtotal BATA Capital Outlay Support 124.4 (1.1) 123.3 116.7 123.2 0.1)
Subtotal BATA Capital Outlay Construction 381.2 33 384.5 359.5 384.3 (0.2)
Subtotal Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.5 -
Project Reserves 121 (2.2) 9.9 - 10.2 0.3
Total Carquinez Bridge Replacement Project 528.2 - 528.2 486.1 528.2 -
Notes: Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_,

0130C_, 0130D_, 0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_,
2A270_, and 29920_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’'d.)

Current

BATA Budget Approved Approved Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes Budget (07/2006) (07/2006) (07/2006) Variance
a b C d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle, Fender, and Deck
Joint Rehabilitation See note * below
Capital Outlay Support
BATA Funding 2.2 - 22 14 2.2 -
Non-BATA Funding 8.6 - 8.6 104 10.4 18
Subtotal 10.8 - 10.8 11.8 12.6 1.8
Capital Outlay Construction
BATA Funding 40.2 - 40.2 33.5 33.4 (6.8)
Non-BATA Funding 51.1 - 51.1 51.6 51.1 -
Subtotal 91.3 - 91.3 85.1 84.5 (6.8)
Project Reserves - - - - - -
Total 102.1 - 102.1 96.9 97.1 (5.0)
Richmond-San Rafael Bridge Deck Overlay
Rehabilitation 0415U_
Capital Outlay Support
BATA Funding 4.0 0.5 4.5 2.0 4.5 -
Non-BATA Funding 4.0 (4.0) - - - -
Subtotal 8.0 (3.5) 4.5 2.0 4.5 -
Capital Outlay Construction 16.9 3.6 20.5 - 20.5 -
Project Reserves 0.1 (0.1) - - - -
Total 25.0 - 25.0 2.0 25.0 -
Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support - - - - - R
Capital Outlay Construction 59 - 5.9 3.9 5.9 -
Total 59 - 5.9 3.9 59 -

San Mateo-Hayward Bridge Widening
See note ? below

Capital Outlay Support 34.6 (0.2) 34.4 34.1 34.4 -
Capital Outlay Construction 180.2 1.1) 179.1 174.0 176.2 (2.9)
Capital Outlay Right-of-Way 15 - 15 0.5 0.6 (0.9)
Project Reserves 15 13 2.8 - 0.7 (2.1)
Total 217.8 - 217.8 208.6 211.9 (5.9)
1-880/SR-92 Interchange Reconstruction EA's 23317_, 01601_, and 01602_
Capital Outlay Support 28.8 - 28.8 29.1 51.7 229
Capital Outlay Construction
BATA Funding 85.2 - 85.2 - 112.9 27.7
Non-BATA Funding 9.6 - 9.6 - 9.6 -
Subtotal 94.8 - 94.8 - 122.5 27.7
Capital Outlay Right-of-Way 9.9 - 9.9 7.7 12.4 25
Project Reserves 0.3 - 0.3 - 9.7 9.4
Total 133.8 - 133.8 36.8 196.3 62.5
Bayfront Expressway Widening EA's 00487_, 01511 _, and 01512_
Capital Outlay Support 8.6 (0.3) 8.3 8.1 8.3 -
Capital Outlay Construction 26.5 - 26.5 24.8 26.5 -
Capital Outlay Right-of-Way 0.2 - 0.2 0.2 0.2 -
Project Reserves 0.8 0.3 11 - 11 -
Total 36.1 - 36.1 33.1 36.1 -
US 101/University Avenue Interchange Modification Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 3.8 - 3.8 3.7 3.8 -
Total 3.8 - 3.8 3.7 3.8 -
Subtotal BATA Capital Outlay Support 358.3 18.6 376.8 339.7 399.6 22.8
Subtotal BATA Capital Outlay Construction 1,569.8 148.9 1,718.7 1,421.5 1,736.5 17.8
Subtotal Capital Outlay Right-of-Way 425 (0.1) 42.4 30.5 44.0 1.6
Subtotal Non-BATA Capital Outlay Support 14.0 11 15.1 15.9 16.9 1.8
Subtotal Non-BATA Capital Outlay Construction 924 - 924 80.9 924 -
Project Reserves 35.6 34.6 70.3 - 77.9 7.6
Total RM1 Program 2,112.6 203.1 2,315.7 1,888.5 2,367.3 51.6
Notes: ! Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-

TBSRA Expenses for EA 0438U_ and 04157_

2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501 _, 04502_, 04503_,
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

Note: Details may not sum to totals due to rounding effects.
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Appendix E: Regional Measure 1 Program Summary Schedule

Projects/
Contracts

Regional Measure 1 Program

| 1999 | 2000 | 2001 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | |
1511 1 5 O L

Benicia-Martinez Bridge South Approach -

Benicia Wetland Mitigation

|-680/Marina Vista Interchange

Martinez Toll Plaza
New Benicia-Martinez Bridge
|-680/1-780 Interchange - Benicia-Martinez Elect

Modify Existing Bridge & Approaches -

Benicia-Martinez Landscaping

Maintenance Facility (Phase I1) |
South Approach and Interchange _
Replacement Bridge and North Approach _

Carquinez Bridge - 1927 Bridge Demolition

Trestle, Fender and Deck Joint Rehabilitation

Richmond-San Rafael Deck Overlay Rehabilitation
San Mateo Bridge - Widen Trestle _

I-880/SR 92 Interchange Improvement

Bayfront Expressway (SR84) Widening
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Appendix F: Glossary of Terms
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AB144/SB 66 BUDGET: the planned allocation of resources for the Toll Bridge Seismic Retrofit Program,
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: the planned allocation of resources for the Regional Measure 1 Program, or subordinate
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: for cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by
the Bay Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project
Complete Baseline approved by the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: the sum of the AB144/SB66 Budget or BATA Budget and Approved
Changes.

COST TO DATE: the actual expenditures incurred by the program, project, or contract as of the month and
year shown.

COST FORECAST: the current forecast of all of the costs that are projected to be expended so as to
complete the given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): the mathematical difference between the Cost
Forecast and the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: the planned completion date for the Toll Bridge
Seismic Retrofit Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: the planned completion date for the Regional Measure 1
Program or subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: the sum of the AB144/SB66 Project
Complete Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: the current projected date for the completion of the
program, project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): the mathematical difference expressed in months
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.
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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area Toll
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs. The
contract value for the monitoring efforts, technical analysis, and field site
works that contribute to these reports, as well as the report preparation
and production, is $1,574,873.
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